
Project Name App.# Location Use Size Description Contact Info Status

APS Ctwd Service Center 08-044 Coury & Genesis Dr. Industrial
2400 sq.ft. 

on 10 acres

Storage 

Yard/Warehouse
Britt (602)882-6865

DRB Approval 9/18/08--

PERMIT ISSUED / Site 

Work begun

Armadillo RV Storage 07-022 41 S. 6th Street Commercial 1.18 acres RV storage
Rudy Stadelman 

(928)634-2362
DRB approved

Bella Montana 05-064 89A & Cornville Rd Res/Comm. 699 acres

2056 lot res.subd. & 

118 ac.comm. And 176 

acs. OS

Working with ADOT in 

review of 2nd 89A access.

Carl's Jr. Restaurant 07-049 2003 E. Rodeo Drive Commercial 2,985 sq.ft. Fast food restaurant
Jeff Dietz (623)847-

9063
PERMITS ISSUED

Coppergate Business Park 05-062 Alamos & Hwy. 89A Comm/Ind. 16.4 acres
Commercial/Industrial 

subdivision

10/30/08  Subject to possible 

plat revision.

Cottonwood Business Park 05-062 600 S. Willard Street Comm/Ind. 17.5 acres
Commercial/Industrial 

subdivision

10/27/08  Moving forward 

with their portion of Willard 

Street/Infrastucture 

Complete

Cottonwood Commerce Center 08-017 1010 S. Main Street Commercial .6966 acres Retail/Restaurant
Pete Schultz 

(928)646-6906

DRB approved 6-26-08. 

Processing land divisions.

Cottonwood Highlands Condos. 06-013 642 S. 8th Street
Residential 

S/d.
1.19 acres Condo. Conversion Recorded

Country Plaza 08-003 N 6 St / E. Ctwd St Commercial Office bldg
Phil Terbell 

(928)639-3353
Completed

Eagle Cliff at the Cove 08-046
885 & 891 Cove 

Pkwy
Commercial

Three office buildings / 

approx. 6500 sq.ft.

Eric Seitz (928)301-

2620

DRB approved 9/08 / 

PERMITS ISSUED

Edgewater Condominiums 07-020 818 N. 16th Street
Residential 

S/d.
1 acre

13 unit multi-family 

housing

Krista Cline 

(928)634-5889
Final Plat review pending.

Family Dollar Store 07-061 7 Alamos Drive Retail 9,187 sq.ft. Retail Store
Perry Humbert 

(480)272-5851
Finaled

First Assembly of God 08-022 750 E. Mingus Church
Expansion of existing 

campus

Aaron Midkiff 

(928)254-1512
ON-HOLD

Fry's Gas Station 08-019 1100 SR 260 Comm
Gas Station addition to 

plaza

Ellizabeth Ohep 

(480)775-5137
DRB Approved

Grey Fox Ridge 04-045 North Main Street
Residential 

S/d.
22.6 acres

99 lot residential 

subdivision

2 houses permitted.  May be 

subject to some street name 

changes.

Groseta Ranch Master Plan 01-008 Highway 89A Commercial 114 acres
Possible 

hotel/business/comm.
ON-HOLD
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High-5 Hangar 08-012 668 Airpark Rd Industrial 5 Hangars
Bob Backus 

(928)639-1295

DRB approved 6-26-08. 

Variance Denied-Re-

Designing / Permits Ready

Houlihan Cardio-Sleep Lab 08-041 401 Calvary Way Office TI medical lab / clinic
Code Review completed 

6/08 / Permits Ready

Immaculate Conception Church 07-024
700 N. Bill Gray 

Road
Church 31,00 sq.ft. New sanctuary

Steve Larson 

(602)768-7286
11/12/08  Walls going up.

Keefer Roofing 08-055 447 S. 7th Comm n/a Warehouse
Coby West 

(928)639-2128

CRB 11/04/08-DRB 

Approved

Kindra Heights I 03-061 Off Yuma Road
Residential 

S/d.
11.5 acres 40 single family homes

Paving in process, curbs and 

sidewalks. Processing new 

financial assurance pending.

Ledbetter Law Office 08-042 1007 N. Main Office 1/3 acre

1,000 sq.ft. office 

addition to historic 

motor adjacent to 

Shep's court in Old 

Town

Bill Bullock
Permit Issued-Under 

construction

Minerals Research & Recovery 08-002 V.V. Fairgounds Industrial 12 acres
Reclamation of slag 

pile

Thomas Oakes 

(480)832-6500

DRB review of buffering on 8-

28-08. Still subject to Council 

Review of reclamation 

agreement and Aspen Street 

reconstruction.

Mesquite Hills 05-057
S. of Cottonwood 

Ranch

Residential 

S/d.
136 acres 425 homes

Eric Wyles 

(928)237-6192

10/30/08  Three model 

homes constructed.  Mingus 

Ave and interior streets 

paved. Well site under 

construction. 

Mesquite Springs 04-047 722 6th Street
Residential 

S/d.
5.06 acres

61 lots manufactured 

homes
MH being placed. 

Mingus Mountain Views 

Condos.
05-030

N. 7th St/N. of 

Mingus

Residential 

S/d.
2.4 acres

24 residential 

condominiums

DRB approved. Considering 

possible amendment to add 

patios.  Grading and 

Drainage still under review.

Mountain View Ind Park 08-014 445 S 6th St Industrial 9,600 sq.ft.
Jerry Lovett 

(928)634-8141
Plans Reviewed

Mountain View Villas 08-005 740 E. Mingus Multi-Family 62 units
Richard Reece 

(928)779-4340
Approved by DRB.

Nackard Siler/Clemenseau Site
W. Mingus W.of 

Willard
32 acres Mixed use   

Homes demolished. Site 

cleared.
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Nackard Project / Old Town 05-023 700 N. Main Street
300,000 

sq.ft.
Possible mixed use.

Joseph Nackard 

(928)853-6644
ON-HOLD

New Old Town 05-033 N. Main Street Comm/Res.
54,000 

sq.ft.

4 lot 

residential/commercial 

units

Permits expired.  Pending 

repairs to North 8th Street.

Northern AZ Rehab. & Fitness 07-010 450 S. Willard, #106 Office .38 acres Medical office Completed

On The Greens
Off Groseta Ranch 

Rd

Residential 

S/d.
43 acres

268 manufactured 

homes   

Ken Inchausti 

(928)634-0113
45 permits issued

On the Greens Wall
Groseta Ranch 

Frontage
Residential

perimeter wall 1/2 mi. 

long, 6 ft. tall
Permit issued

Purington Warehouse 08-016 1505 E. Cochise St. Comm/Ind
Contractor office / 

garage combos.
Completed

Rio Verde RV Park 06-034 State Route 89A Comm/Res. 30 acres
27 unit RV park 

expansion
ON-HOLD

River Comm. Fellowship 

Church
08-050 Willard & Ctwd St. Church

10,700 

sq.ft. on 

15.2 acres

Church facility
Terry Witte 

(928)821-0227
DRB Approved

Riverfront Commons 05-034 N. Main Street Commercial 3.65 acres
Fitness/Health Club 

with offices

Gary Wagley 

(928)300-8140

9/08  Planning to resume 

interior improvements within 

30-60 days.

Rylie Heights 06-048 Kindra Heights Rd.
Residential 

S/d.
3.954 acres

12 lot residential 

subdivision
Plat expired.

Selna/Mongini Project 06-043
W. of Mesquite 

Springs
15 acres No proposal Grading

Shaw Schlegel Law Office 07-014 698 Cove Parkway Commercial .34 acres Law Office Finaled

Silverado PAD / Larry Green Silverado Comm/Res.
Larry Green Property 

behind Super Wal-Mart
ON-HOLD

Stoney Brook 100 Blk S. Main St. Residential  

Rehab of MH park. 

Replacement of aging 

mobiles with new Park 

Models.

Issuing permits

Strombolli's Expansion 08-023 321 S. Main St. Commercial

1,000 sq.ft. addition tio 

existing bar / 

restaurant.

Permits issued / Under 

Construction

Taco Bell 08-018 2140 E 89A Comm. Renovation
Chad Mettler 

(616)292-9114
Permit Issued

Tierra Verde II 05-061
Willard/Monte 

Tesoro

Residential 

S/d.
13.54 acres

10 lot residential 

subdivision

Permit issued 1st 

house/Finaled

Tony Ontiveros Development 05-025 926 N. Verde Street
Residential 

S/d.

12,500 

sq.ft.
2 Single family homes

Grading permit issued/permit 

expired
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VV Guidance Clinic expansion 07-056
Willard / Cottonwood 

St
Medical Near completion

Verde Valley Humane Society 06-006 1512 W. Mingus Comm/Ind. 3.2 acres
Animal shelter 

expansion
Plan Review

Verde Valley Medical Center 04-048 291 S. Willard Street Quasi-Pulic
50,000 

sq.ft.

4 story hospital 

expansion

Mike Pedersen 

(928)634-0017

Finaling 1st and 2nd floors of 

4-story addition; and 1st floor 

of 2-story addition.

Verde Valley Shopping Plaza 08-006 S. Main / 89A Commercial
Full exterior 

rennovation

Vigen (818)246-

2510

Approved by DRB 6-26-08. 

Submitted for Plan Check 

8/08 Comments due.

Villas on Elm 04-001 16th and Elm
Residential 

S/d.

493,963 

sq.ft.

109 single family 

homes
Nearing completion

12th Street (Birch to Mingus) 12 Street Streets CDBG project

9/22/08  Consultant selected 

for design. Probably start 

construction in Spring '09.

89A Widening N/A ADOT .

Roundabouts and 

widening between 

Cement Plant Road 

and Black Hills Drive.

Due to complete Spring '09.

260 Sewer Line Utilities Planning.

260 Widening N/A ADOT Underway.

Airport Public Wks

Electrical installation. 

Refurbishment of 

existing runway 

lighting.  Install card 

reader fueling service.

11/3/08  Grading west road.

Bike Route / Signs N/A City Wide Public Wks Share the Road signs

9/15/08 Painting bikeways 

on Cove Parkway and 

Cottonwood Street.  Issuing 

neighborhood advisory.

PUBLIC PROJECTS
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Bux Bldg Demo
NW Corner Pinal 

and 1st St
Public Wks

Removal of asbestos-

laden building.  

Tentative plans for 

development of public 

parking area.

11/3/08  Bid openings for 

demo Nov. 21. Entire 

building must now be abated 

as asbestos. May need 

additional funding to also 

complete parking 

improvements after 

abatement. Probably finish 

abatement in '08.  Parking 

improvements '09. 

CAT / NAIPTA Maint. Facility 06-014 1490 W. Mingus C.A.T. 2.4 acres

2.4 acs. Washing and 

maintenance facils. 

Shade structures and 

fuel tank. 

DRB approved 10/23/08

Cottonwood Library Expansion 05-039 100 S. 6th Street Library 8,358 sq.ft. Addition

8/20/08 Awaiting interior 

ceiling repairs. Repairs to 

metal roof also delayed.

Cottonwood Recreation Center 08-001 150 S. 6th Street Pks / Rec 6 acres
66,000 sq.ft. 

Aquatics/Rec. Ctr.

John Barry 

(480)345-8700
DRB approved 6-26-08

Happy Jack Way Hapy Jack Way Public Wks n/a New Public Street Complete

Old Town Parking Public Wks

Renovation of parking 

area behind Civic 

Center

ON-HOLD

Mingus Union High School MUHS 1801 E. Fir Street Comm. Dev. School remodel
Ben VanKammen 

(928)301-5708
Starting Phase III

Pine Shadows water line Utilities
Negotiating easememnt, 

subject to Council review.

Riverfront Dog Park N. 10th Street Pks / Rec Under construction.

Skate Park N. 10th Street Pks / Rec Paving

9/22/08  Requesting 

additional information on 

structural support.

Stage Old Town Ballfield Pks / Rec
Performance area for 

Farmers Mkt
Subject to Review

Viejo Park Pks/Rec

Water Utilities

West Mingus (Willard to 89A)
W. Mingus W.of 

Willard
Public Wks Reconstruct.

9/22/08  Taking proposals on 

design. Negotiating 

additional ROW.

West Mingus (W. of 89A) Public Works 9/22/08  Complete.
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Willard St.(Ctwd.St.-M.Tesoro) Willard Street Public Wks

Construction of Willard 

Street south from 

Cottonwood Street to 

Monte Tesoro.

11/3/08  Pavement to be 

complete this month.  Bridge 

work and large box culvert 

complete, together with all 

base paving and curbing.

N.A.I.P.T.A. 340 Happy Jack Wy CAT New Transit Facility Under Construction
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